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NTP October 24, 2016
Fasolino Contracting Corp:   $468,800.00  
CO-1 $  18,945.90
Total Contract Value to Date $487,745.90
Allowance Remaining $  19,075.40

Paid to Date (2):  $207,143.03
Balance Remaining: $280,602.87



 Work Started on 11-14-16

 New interior gyp wall board is complete and 
painted

 Painting (frames) and clean up complete Feb 1st

 Flooring to begin Feb 1st

 Duct cleaning complete with no reported 
damage to existing ductwork.

 Roofing is complete soffit fascia and gutter still 
outstanding – work to begin week of FEB 1st.

 Louvers, estimated delivery date Feb 3rd.

 EIFS is ongoing at 80% complete.

 Masonry is ongoing at 60% complete.




















