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NTP October 24, 2016
Fasolino Contracting Corp:   $468,800.00  
CO-1 $  18,945.90
Total Contract Value to Date $487,745.90
Allowance Remaining $  19,075.40


Paid to Date (Pay App 3 Jan):  $361,006.18
Balance Remaining: $126,739.72







COR 


#


Franklinville Admin Building 2016


  Fasolino Contracting Amount 1/18/2017


Allowance 


Authorization


Change 


Order Notes


1 Replace Existing Lighting with LED  Fixtures Throughout Building $7,796.25 Not Recommended   


1R Replace bulbs only $2,032.80 Not Recommended  


2 CO-1 Replace Exterior Sheathing $18,945.91 Auth to Proceed T&M  $18,945.90  


3 AO1 Provide Alternate Louver at Gable - (to allow for exisitng ducts) $3,084.30 Auth to Proceed $3,084.30


4 AO2 4R1 - Replace damaged roof sheathing $783.33 Auth to Proceed $783.33


5 AO6 Address Issues with Existing Interior Gyp Walls $5,650.00 Auth to Proceed $5,650.00


6 AO3 water proofing at main enterence $1,050.00 Auth to Proceed $1,050.00  


7 AO4 additional caulking at masonry joints $987.00 Auth to Proceed $987.50


8 AO5 COR-8 vent extension at penthouse $250.47 Auth to Proceed $250.47


9 Chair Rail per Owners Request $15,055.34 Not Accepted


10 Kitchenette per Owner's Request $10,841.00 Not Accepted


11 Additiona EIFS - Contractor Request $5,506.96 Denied


12 Bathroom Renovations per Owner's Request $9,569.75 Not Accepted


13 Additional Work Claimed at Downspout tie-ins $803.67 Denied


Total of Potential Additional Costs to Date $82,356.78  $11,805.60  


Available Allowance (included in GC contract) $30,881.00  


Unused Allowance in GC Contract $19,075.40  


Total Change Orders To Date $18,945.90


Change Order (CO) Contingency (DOE SF130) Budget  10% $45,000.00


Balance of CO Contingency Balance $26,054.10


Original Contract Value $468,800.00


Current Contract Value with Change Orders $487,745.90


Selective replacement and on 3 walls 


laminate 1/2" mold resistant rock







 Painting complete 
 Flooring and cove base 90% complete will be finished by 


end of week
 Roofing is complete, soffit fascia and gutter still 


outstanding. Waiting for STO work to be complete to 
finish. Estimated completion date March 3rd (weather 
dependent)


 Louvers complete
 EFIS is ongoing at 90% complete
 Masonry is complete
 Building exterior caulking and sealing of block still 


outstanding. Estimated completion date March 3rd


(weather dependent)
 Contract substantial completion date 3/15/17
 Exterior work to be done in spring includes grounds 


reparation, sprinkler testing and repair if needed.
 Move in scheduled to start Monday 2/27/17.







conference rm looking towards main 
entrance







conference rm with new chair rail







finished office







Penthouse –
Insulation board 
and new louvers 
installed







installing cove base in reception area











light fixtures and cameras installed







light fixtures installed and insulation board 
being installed N.E. corner penthouse










